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COUNCIL AGENDA: May 25, 2004
TO: City Council
VIA: Dennis R. Halloway, City Manager
FROM: T. Jarb Thaipejr, Public Works Director/City Engineer T j s
SUBIJECT: Authorize Amending the Contract with Dominguez, Approving a

supplemental appropriation for Project Change Orders for the
Cooley Avenue Waterline Installation Project

RECOMMENDATION

It is recommended that the City Council authorize amending the existing contract with

Dominguez General Engineering Contractor; approve a supplemental appropriation of $32,783
from reserves; and place funds in Account No. 38-7200-8240.

BACKGROUND

On January 13, 2004, the City Council awarded the contract to Dominguez General Engineering
Contractor for waterline installation at Cooley Avenue.

During construction, it was discovered that the existing water valves were not working correctly.
In addition, the project required additional paving, sidewalk repairs, valve replacements, and
unanticipated storm drain repairs, which exceeded the 10% contingency amount ($24,800) by
$7,983. Therefore, a total adjustment of $32,783 is required to complete the project.

ANALYSIS

None.

ENVIRONMENTAL

None.

FINANCIAL IMPACT

Appropriate $32,783 into Account No. 38-7200-8240.
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